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AGENDA

RESTORATION ADVISORY BOARD

August 1, 2002

6:00 p.m.

1. Introductions
- RAB members
- Introduction of guests

2. Old Business
- Minutes from last meeting
- Other

3. Landfills Cover Construction

4. Base-Wide Investigation

5. Non-CERCLA (UST/AST/OWS) Projects

6. Reuse Progress

7. Community Involvement

8. Next Meeting

9. Adjourn
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DEPARTMENT OF THE AIR FORCE
AIR FORCE BASE CONVERSION AGENCY

6 September2002

AFBCA/DC Chanute
601 South Century Boulevard, Suite 1106
Rantoul, IL 61866

MEMORANDUM FOR: See Distribution List

SUBJECT: Chanute Restoration Advisory Board (RAB) Summarized Meeting Minutes,
1 August 2002

1. Introductions. Mr. Tim Brecheen opened the meeting at 6:00 p.m. All present introduced
themselves.

2. Old Business. Mr. Brecheen asked if there were any comments or changes to the
summarized meeting minutes from the April 2002 RAB meeting. There were none. The
meeting minutes were approved.

3. Landfills Interim Remedial Action. Mr. Rich Weber, Montgomery Watson Harza,
reported on the Landfills Interim Remedial Action. The Air Force has continied to maintain
security and erosion control at the sites, and pump water from the excavations at the landfills
and at the Village of Rantoul borrow source. The Air Force resumed construction at
Landfills 1 and 3, and hauling soil from the Village of Rantoul borrow source. A
subcontractor has been retained to seed the landfills once construction is complete. Over the
next 60-90 days, the Air Force will continue site maintenance, erosion control, and security
activities. Construction at Landfill 1 will be completed. Topsoil is being placed on Landfill
1 now and seeding is scheduled for within the next week or two. Construction is scheduled
to resume on Landfill 3 with the actual synthetic cap construction beginning next week.
Completion of the excavation at the Village of Rantoul borrow source, i.e. stormwater
detention basin, is also scheduled for the next 60-90 days. Landfill 2 cap construction should
be completed next year. Landfill 4 requires additional sampling prior to completing the cap
design and initiating construction. Landfill 4 may not be completed until 2004.

Mr. Weber presented photographs of some of the recent site activities. Mr. Brecheen
mentioned the installation of the fence around the perimeter of Landfill 1 and stated that the
Air Force is working with the Village of Rantoul on this. Mrs. Lorraine Wirges asked about
the type of grass to be planted at Landfill 1 and Mr. Weber replied it was an Illinois
Department of Transportation grass seed mixture. He also mentioned that in addition to the
grass seed mixture, wildflowers would be planted along the Perimeter Road side of the
landfill. Mrs. Wirges also asked about watering and Mr. Weber replied that typically they do
not water after seeding, but rely on rainfall. However, he indicated that they :would monitor
this and water if necessary. Mr. Kowalski asked if the landfills would remaiti fenced off in
perpetuity and Mr. Brecheen replied yes.
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DISTRIBUTION LIST:

RAB MEMBERS
Village of Rantoul City Administrator, Gary Adams, RAB Co-Chair
AFBCAIDC Chanute BRAC Environmental Coordinator, Tim Brecheen, RAB Co-Chair
IEPA, Chris Hill, RAB Member
USEPA, Gary Schafer, RAB Member
Herman Fogal, RAB Member
Lorraine Wirges, RAB Member
Kathy Marsh, RAB Member
Caryl Fothergill, RAB Member
Louis Kowaiski, RAB Member

OTHERS
Village of Rantoul, Reed Berger
AFCEE/ERB, Janice Blake
AFBCA/DC, Jim Waidron
AFBCAJLD, Bob Lee
AFBCA, Carl Sahre
Montgomery Watson, Rich Weber
Shaw Corporation, Mike McCarrin
URS Corporation, Debra Richmann
AFBCA/DC, Mark Hutchinson
AFBCAIDC, Diana Herbert
Booz, Allen & Hamilton, Donna Kozak
Ms. Monica Booker, ATSDR
Mrs. Reggie Peters, Resident
Ms. Betty Panzer, Resident
Tim Mitchell, News Gazette
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4. Basewide Remedial InvestigationIFeasibility Study (RIIFS). Mr. Brecheen introduced the
team from URS Corporation who will be responsible for the Operable Unit 1 (OU-1) RI/FS
which comprises the main portion of the base. Since the last RAB meeting, Mr. Brecheen
reported that a thorough records review had been completed, including interviws and site
visits. A list of sites to include in the work plan and a list of sites to conduct further research
on have been finalized. Over the next 60-90 days, a Draft OU-l RI Work Plan will be
delivered to the agencies for review. Mr. Brecheen mentioned that a key issue would be
sampling sites located in the main area of the base and interaction with the residents. During
a previous sampling event in these areas, the Air Force notified and met with the affected
residents, and prepared a fact sheet for distribution. The main goal, which the Air Force will
solicit the support of the RAB, is to ensure the community is properly infonned of what is
being done and why. Mr. Brecheen mentioned the field activities would not be conducted
until Spring 2003.

5. Non-CERCLA Sites. Mr. Brecheen reported on the status of the non-CERCLA sites, e.g.,
above ground and underground storage tank sites. The Air Force has conducted additional
sampling at the Building 700 area, which is in the main part of the base. MTBE, a gasoline
additive, was detected in groundwater samples collected in this area. Mr. Brecheen
explained that the Air Force would be conducting additional sampling for MTBE prior to the
rerouting of Highway 45 in this area. Since the last RAB meeting, stockpiled soil from
previous field activities was removed and disposed of, and work has been conducted on
numerous reports and plans.

6. Reuse. Mr. Gary Adams, Village of Rantoul, introduced Mr. Reed Berger as the new
Aviation and Economic Development Director for the Village of Rantoul. Mr. Berger has a
wealth of experience having worked for the City of Urbana. Mr. Adams reported on reuse
activities. The new Aquatic Center was open and was being well received by the
community. Regarding Veterans Parkway, the contract for construction should be let early
next year with construction being conducted in Spring or Summer of 2003. A portion of
Hangar 3 has been rented. Tenants from Building 20 have been relocated to Smith Hall. Mr.
Adams acknowledged the assistance of the Air Force, USEPA, and IEPA with regard to
preparations for the World Free Fall Convention.

7. Next Meeting. Mr. Brecheen asked if meetings on Thursdays at 6 p.m. were convenient for
everyone. No one objected. The next RAB meeting should take place approximately 3
months from now. Mr. Brecheen indicated the Air Force likes to schedule the RAB meeting
to coincide with a BRAC Cleanup Team (BCT) meeting. The Air Force will contact the
RAB when the next BCT meeting is set.

8. Adjourn.
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Chanute AFB Installation
Restoration Program

Restoration Advisory Board

Meeting

August 1, 2002
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Landfills Remedial Action
Accomplishments since April 2002 RAB meeting:

• Maintained site security and erosion control
measures.

• Pumped water from landfill excavations and VI age
borrow source.

• Resumed construction at Landfills I and 3, an:
excavation and hauling from the borrow sourc

• Procured a subcontractor for landfill seeding
• Continued to prepare written documentation o 2001

construction and a Landfills OM&M Plan.

2
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Landfills Remedial Action

Planned for next 60-90 days:

• Site maintenance, erosion control, and securit
• Finish construction of LF I
• Continue construction of the LF 3 cap.
• Pump remaining water from Village borrow SOL

complete excavation and hauling operations.
• Submit draft Interim OM&M Plan for LF's 1, 2,

Agencies.

ice and

tid3to

3

. . .

(topsoil, seeding, L( S).
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Landfills Remedial Actior

Anticipated Schedule for Completion:
• Landfill I - Finish in 2002.

• Landfill 2 - Construct cap and finish LCS in 20

• Landfill 3 - Construct cap and finish LCS in 20
• Northern Excavation Area - Backfill in late 200

possible; otherwise 2003.
• Landfill 4 - Complete landfill extent sampling a

Work Plan in 2002-03, and construct cap in 20

. . .

(
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Basewide Investigation
Operable Unit (OU) I
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Basewide Investigation
Operable Unit (OU) I

Accomplishments since April 2002 RAB meeting:
Conducted Records Search, Interviews, and C i-I
Site Visit

• Finalized list of sites for OU-1 RI Work Plan
• Compiled list of sites in OU-1 with potential

for future RI, pending more research
ned

10
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Basewide Investigation
Operable Unit (011) 1

Planned for next 60-90 days:
• Complete Draft OU-1 RI Work Plan for Air For

review

• Respond to Air Force comments/revise Work I lan
Accordingly

• Submit Revised OU-1 RI Work Plan lo EPNIE
(October)

• Revise Basewide Sampling and Analysis Plan
(BSAP)

11
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Non-CERCLA Site Clcsure

Accomplishments since April 2002 RAB meeting:
• Collected Round 4 of Building 700 quarterly

groundwater samples

• Submitted Building 700 Follow-on Work Plan f: r
groundwater (MTBE) and soil

• Removed Building 950 stockpiled soil

• Continued work on several AST/UST site repo

. S S

r:s

12
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Non-CERCLA Site CIosure

Plan ned for next 60-90 days:

• Submit Site Characterization Work Plans for
Building 710 and Building 950

• Prepare Non-CERCLA site tracking database

13
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